
CONSTRUCTION DAILY ACTIVITY REPORT 

TO: REPORT NUMBER 
Burm>>i.:h>r-AH:mtic RirhfiPlrl '"'Y'"'Y 

PROJECT: DATE 

Scrap H Road Monday December ' 7 

CONTRACTOR: CONTRACT NUMBER 

WEATHER 

HAS ANYTHING DEVELOPED ON THE WORK WHICH MIGHT [;] D 
LEAD 

TO A CHANGE ORDER OR FINDING OF FACT? 

NO YES 

HEALTH AND SAFETY D TEMPERATURE 
Was a Job Safety Meeting held this date? GJ MINIMUM MAXIMUM 
ScrapH121117GD 

7 
NUMBER OF CONTRACTOR'S EMPLOYEES 

SUPERVISORY OPERATORS LABORERS TOTAL 24 HOUR PRECIPITATION 
SAFETY Drivers 

2 4 0 6 

SUBCONTRACTORS ON SITE 

COMPANY NAME TOTAL EMPLOYEES 

1. 1 
2. 
3. 3. 

List the major items of equipment 

No. of 
EQUIPMENT DESCRIPTION 

Hours 
Hours Standby 

Hours 
Units Used Repair 

1. 1 320 Excavator 3 
2. 1 950 Loader 10 
3. 1 End Dump 0 
4. 1 D6 Dozer 0 

5. 1 Skidsteer 0 

6. 1 Smooth Drum Roller 0 

7. 1 End Dump 0 

8. 1 Grader 7 

9. 1 Transport 0 

10. 2 Side Dump 0 

11. 4 Belly Dump 27 

12. 

13. 

14 

15 
Note- hours used are rough estimates 
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CONSTRUCTION DAILY ACTIVITY REPORT 

WORK PERFORMED TODAY 
LOCATION DESCRIPTION OF WORK PERFORMED 

1. Scrap H Road (Ryan Road) 320 excavator was used to excavate for rock section sub grade 
2. (4) bellv dumps were used to haul road base to site from the West Side Soils Stockpile 
3. Loader used to load trucks at the West Side Soils 

4. Grader was used to spread road base on road 
5. Smooth drum roller was used to compact road base 
6. 
7. 
8. 
REASON FOR NO WORK: 

INFORMATION ON PROGRESS OF WORK- (Causes for delays, extent of delays, Plant, materials) 

Plv0 IcO>O> 

MATERIALS DELIVERED TO SITE 

DESCRIPTION 
1. 1 /:2" road base 
2. 

3. 
4. 

5. 

6. 

NOTE-

INSPECTIONS AND TEST (Include comment pertaining to contractors activities) 

TESTS RESULTS COMMENT 

1. Road base placed 

placed for final grade 
2. Pioneer Technical ite All tests met and exceeded 95'){, 

penUI 1naxhm1rn 

requirement 
3. 
4. 

SAMPLES COLLECTED 

SAMPLE TYPE SAMPLE ID COMMENTS 
1. N/A 

2. 

3. 

4. 

5 
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CONSTRUCTION DAILY ACTIVITY REPORT 

VERBAL INSTRUCTIONS GIVEN TO CONTRACTOR 

NAMES INSTRUCTION REACTION REMARKS 
1. N/A 
2. 

3. 
4. 

NOTES-

DESIGN MODIFICATIONS 

DESCRIPTION OF MODIFICATION REASON ENGINEER APPROVAL? 
1. N/A 
2. 

3. 

4. 

VISITORS 

TIME NAME REPRESENTING REMARKS 
1. N/A 

2. 
3. 

4. 

5. 
6. 

7. 

NOTES-

REMARKS- (Include controversial matters, information, instructions, disagreements, or any other miscellaneous remarks: 

OVERSIGHT SIGNATURE DATE PROJECT MANAGER INITIALS DATE 
7 
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Pictures: 

Excavator excavates for rock section subgrade 
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Grader spreads 1 %"road base on road 
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Belly dump delivers road base 

ED _00 1561_20 18-002732-00065 



Pioneer Technical tests road base for compaction 
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